

Online Examinations (Even Sem/Part-I/Part-II Examinations 2020 - 2021)

Course Name - --Project Management

Course Code - OEC-601B

* You can submit the form ONLY ONCE.

* Fill the following information for further process.

* Required

1. Email *

2. Name of the Student *

3. Enter Full Student Code *

4. Enter Roll No *

5. Enter Registration No *

6. Enter Course Code *

7. Enter Course Name *

8. *

Mark only one oval.

- Diploma in Pharmacy
- Bachelor of Pharmacy
- B.TECH.(CSE)
- B.TECH.(ECE)
- BCA
- B.SC.(CS)
- B.SC.(BT)
- B.SC.(ANCS)
- B.SC.(HN)
- B.Sc.(MM)
- B.A.(MW)
- BBA
- [B.COM](#)
- B.A.(JMC)
- BBA(HM)
- BBA(LLB)
- B.OPTOMETRY
- B.SC.(MB)
- B.SC.(MLT)
- B.SC.(MRIT)
- B.SC.(PA)
- LLB
- [B.SC\(IT\)-AI](#)
- B.SC.(MSJ)
- Bachelor of Physiotherapy
- B.SC.(AM)
- Dip.CSE
- Dip.ECE
- [DIP.EE](#)
- DIP.CE

- [DIP.ME](#)
- PGDHM
- MBA
- M.SC.(BT)
- M.TECH(CSE)
- LLM
- M.A.(JMC)
- M.A.(ENG)
- M.SC.(MATH)
- M.SC.(MB)
- MCA
- M.SC.(MSJ)
- M.SC.(AM)
- M.SC.CS)
- M.SC.(ANCS)
- M.SC.(MM)
- B.A.(Eng)

Answer all the questions. Each question carry one mark.

9. 1. Each project is

Mark only one oval.

- Unique
- Similiar
- Related
- Alike

10. 2. Project needs

Mark only one oval.

- Team work
- Single person
- Team work not required
- None of these

11. 3. A project is always

Mark only one oval.

- Customer specific
- Human centric
- Animal centric
- None of these

12. 4. The activities of a Project are

Mark only one oval.

- Diverse areas
- Oneway
- Two way
- None of areas

13. 5. One of major dimensions of the project performance is

Mark only one oval.

Time

Task

Area

None

14. 6. Conceptualization Phase covers identification of

Mark only one oval.

Service

Product

Task

Both Service and Product

15. 7. In planning Phase, the project structure is planned based on

Mark only one oval.

Project information

System information

Collection of data

None of these

16. 8. One of major tasks are performed in planning phase is

Mark only one oval.

- Non staffing
- Design
- Staffing
- All of these

17. 9. Each activity is in execution Phase

Mark only one oval.

- Nonmonitoring
- Monitored
- Simulated
- None of these

18. 10. A project report is

Mark only one oval.

- No Documented
- Written document
- Postal document
- Not such documents

19. 11. Project Report explains the mode of utilization of

Mark only one oval.

- Data
- Resources
- Documents
- Nonresources

20. 12. Critical components are found in

Mark only one oval.

- Document
- Project report
- Paper report
- None of reports

21. 13. Accepting or Rejecting an idea is in

Mark only one oval.

- Project Formulation
- Planning phase
- Execution Phase
- Termination Phase

22. 14. An opportunity study identifies

Mark only one oval.

- Planning
- Investment opportunities
- Execution
- All of these

23. 15. Projects can be identify to meet the objectives of

Mark only one oval.

- Area demand
- Market demand
- Sub-area demand
- All of these

24. 16. Pre feasibility Studies evaluates

Mark only one oval.

- Project data
- Market data
- Local data
- None of these

25. 17. Project feasibility studies focus on

Mark only one oval.

- Economic and Market Analysis
- Technical Analysis
- Environmental Impact Studies
- All of these

26. 18. Factor of market analysis is

Mark only one oval.

- Product specifications
- Non-pricing
- Non-competition
- All of these

27. 19. Projects fail due to

Mark only one oval.

- customer requirements
- Market forces
- customer requirements and Market forces
- None of these

28. 20. Project needs clearance of

Mark only one oval.

- Security
- Environmental
- Public
- All of these

29. 21. Project scope relates to

Mark only one oval.

- Technical risk
- Economic risk
- Quality risk
- None of these

30. 22. Competitive environment relates to

Mark only one oval.

- Technical risk
- Economic risk
- Quality risk
- None of these

31. 23. Economic benefits are analyzed in

Mark only one oval.

- Feasibility study
- Project Risk
- Technical Analysis
- All of these

32. 24. Time frame for project implementation is in

Mark only one oval.

- Feasibility study
- Economic Analysis
- Management Aspects
- All of these

33. 25. Time frame increases

Mark only one oval.

- Expenses
- Cost
- Both expenses and cost
- None of these

34. 26. The investment decision is based on

Mark only one oval.

- Feasibility report
- Project report
- Both Feasibility report and Project report
- None of these

35. 27. Lunch meeting is organized by

Mark only one oval.

- Senior management
- Project Manager
- Project Team
- All of these

36. 28. The project manager follows

Mark only one oval.

- System approach
- Parallel approach
- Both System and parallel approaches
- None of these

37. 29. Long distance project manager is called

Mark only one oval.

- Local project manager
- Virtual project manager
- System manager
- None of these

38. 30. The project manager reports to the

Mark only one oval.

- System analyst
- Project analyst
- Senior management
- All of these

39. 31. A ____ is a set of activities which are networked in an order and aimed towards achieving the goals of a project.

Mark only one oval.

- Project
- Project management
- Process
- Project cycle

40. 32. Developing a technology is an example of

Mark only one oval.

- Process
- Project
- Scope
- All of the above

41. 33. Following are the phases of Project Management Life Cycle. Arrange them in correct order 1. Design, 2. Marketing, 3. Analysis and evaluation, 4. Inspection, testing and delivery

Mark only one oval.

- 3-2-1-4
- 1-2-3-4
- 2-3-1-4
- 4-3-2-1

42. 34. Five dimensions that must be managed on a project

Mark only one oval.

- Constraint, Quality, Cost, Schedule, Staff
- Features, Quality, Cost, Schedule, Staff
- Features, priority, Cost, Schedule, Staff
- Features, Quality, Cost, Schedule, customer

43. 35. Resource requirement in project becomes constant while the project is in its _____ progress stage.

Mark only one oval.

- 40 to 55%
- 55 to 70%
- 70 to 80%
- 80 to 95%

44. 36. The entire process of a project may be considered to be made up of a number of sub processes placed in different stages called the

Mark only one oval.

- Technical key resources
- Work key structure
- Work Breakdown Structure (WBS).
- None of the above

45. 37. The basic nature of a project is a/an _____ one.

Mark only one oval.

- Permanent
- Temporary
- Contractual
- Permanent and Temporary

46. 38. A program is usually a group of

Mark only one oval.

- plans
- people and work
- related projects
- unrelated projects

47. 39. Business Value =

Mark only one oval.

- Tangible Elements
- Intangible Elements
- Tangible Elements – Intangible Elements
- Tangible Elements + Intangible Elements

48. 40. Which from the following is NOT a tangible element?

Mark only one oval.

- Fixtures
- Trademarks
- Monetary assets
- Stockholder equity

49. 41. Which from the following represents the correct project cycle?

Mark only one oval.

- Planning→Initiating→Executing→Closing
- Planning→Executing→Initiating→Closing
- Initiating→Planning→Executing→Closing
- Initiating→Executing→Planning→Closing

50. 42. The scope of the work is defined in which phase of the project management?

Mark only one oval.

- Initiating
- Planning
- Executing
- Closing

51. 43. How the project work will be carried out, monitored, and controlled? These questions are answered in which phase of the project management?

Mark only one oval.

- Initiating
- Planning
- Executing
- Closing

52. 44. The review of the successes and the mistakes is normally held during _____ phase.

Mark only one oval.

- initiation
- planning
- execution
- closure

53. 45. Who among the following are less able to influence a project?

Mark only one oval.

- consultants
- contractors
- stakeholders
- project team

54. 46. A program is a group of

Mark only one oval.

- related projects
- unrelated projects
- related projects or unrelated projects
- related projects and unrelated projects

55. 47.A ____ is a set of activities which are networked in an order and aimed towards achieving the goals of a project:

Mark only one oval.

- Project
- Process
- Project management
- Project cycle

56. 48. Project manager responsible for the project but functional managers will probably make some of the fundamental and critical

Mark only one oval.

- project planning
- project manufacturing
- project decisions
- project executions

57. 49. Process success is dependent on support from parent organizations

Mark only one oval.

- senior management
- middle management
- project management
- lower management

58. 50. Projects are only as successful as the degree to which the project manager is an effective

Mark only one oval.

- manager
- negotiator
- performer
- problem solver

59. 51. IFCI stands for

Mark only one oval.

- Industrial Filling Corporation of India
- Industrial Financial Corporation of India
- Industrial Finance Corporation of India
- None of the above

60. 52. IRBI stands for

Mark only one oval.

- Industrial Reformation Bank of India
- Industrial Resistance Bank of India
- Industrial Reconstruction Bank of India
- None of the above

61. 53. SFC stands for

Mark only one oval.

- State Financial Corporations
- State Financial consortium
- State Financial company
- None of the above

62. 54. SIDBI takes care of the

Mark only one oval.

- small scale sector
- medium scale sector
- large scale sector
- None of the above

63. 55. Apex financial institutions is

Mark only one oval.

- IDBI
- ICICI
- IFCI
- UTI

64. 56.MAPI stands for

Mark only one oval.

- Machinery and Allied Products Institute
- Mechanical and Allied Products Institute
- Methods and Allied Products Institute
- None of the above

65. 57. Many projects encounter problems due to

Mark only one oval.

- improper communication
- assumptions
- dynamic communication
- none of the above

66. 58. AI stands for

Mark only one oval.

- Autonomous Institutions
- Artificial Intelligence
- Auto intelligence
- None of the above

67. 59. Investment decisions have to be based on the knowledge of

Mark only one oval.

- present expectations
- future expectations
- past expectations
- none of above

68. 60. CVP stands for

Mark only one oval.

- cost volume profit
- common voice profit
- common vocational profit
- none of the above

69. 61. The project gets split into several discrete

Mark only one oval.

- resources
- materials
- activities
- none of the above

70. 62. Which of the following is not an example of formal communication?

Mark only one oval.

- Contract
- email
- Project status report
- Status meeting

71. 63. Which of the following types of Organizational Charts can be BEST used to track project costs :

Mark only one oval.

- Hierarchical-type Organizational Chart
- Organizational Breakdown Structure
- Resource Breakdown Structure
- Responsibility Assignment Matrix

72. 64. X Consultancy is planning to buy ten desktops for Rs.15000 each from a leading computer store. Which type of contract will get signed in this case?

Mark only one oval.

- Purchase Order
- Cost plus Fee
- Fixed cost
- Time and Material

73. 65. Work breakdown structure (WBS) is a _____ of the work with increasing detail in each layer.

Mark only one oval.

- layered description
- step change
- project execution plan
- project logic diagram

74. 66. What should be done by the project manager to ensure that all the work in the project is included?

Mark only one oval.

- Create a contingency plan
- Create a risk management plan
- Create a Work breakdown structure
- Create a statement of work

75. 67. The method of incorporating change into project planning and execution processes is called the:

Mark only one oval.

- project logic diagram
- change management process
- milestone schedule
- critical path

76. 68. The people in the project, the project manager, project team, senior management and client, all are

Mark only one oval.

- shareholders
- stakeholders
- team members
- project members

77. 69. The scope of most projects is subject to considerable

Mark only one oval.

- risks
- failure
- uncertainty
- none of the above

78. 70. Which of the following Tools and Techniques are part of Risk Management Planning?

Mark only one oval.

- Risk planning meetings
- Documentation reviews
- Data precision rankings
- Diagramming techniques

This content is neither created nor endorsed by Google.

Google Forms

