



BRAINWARE UNIVERSITY

Term End Examination 2023

Programme – B.Tech.(CSE)-2019/B.Tech.(CSE)-2020

Course Name – Project Management

Course Code - OEC-601B

(Semester VI)

Full Marks : 60

Time : 2:30 Hours

[The figure in the margin indicates full marks. Candidates are required to give their answers in their own words as far as practicable.]

Group-A

(Multiple Choice Type Question)

1 x 15=15

1. Choose the correct alternative from the following :

- (i) Prepare that which from the following is NOT a tangible element?
- | | |
|--------------------|-----------------------|
| a) Fixtures | b) Trademarks |
| c) Monetary assets | d) Stockholder equity |
- (ii) Predict the strategy used to correct resource over-allocations by balancing demand for resources and the available supply is known as
- | | |
|------------------------|------------------------|
| a) resource assignment | b) resource leveling |
| c) resource splitting | d) resource scheduling |
- (iii) Predict about which of the following types of organizational Charts can be BEST used to track project costs :
- | | |
|---|---------------------------------------|
| a) Hierarchical-type Organizational Chart | b) Organizational Breakdown Structure |
| c) Resource Breakdown Structure | d) Responsibility Assignment Matrix |
- (iv) Predict about which of these is not one of the constraints of a project.
- | | |
|----------|--------------|
| a) Scope | b) Resources |
| c) Team | d) Budget |
- (v) Predict about BEP which stands for
- | | |
|-----------------------------|--------------------------|
| a) break even point | b) break essential point |
| c) business essential point | d) None of the above |
- (vi) Prepare MAPI which stands for
- | | |
|--|---|
| a) Machinery and Allied Products Institute | b) Mechanical and Allied Products Institute |
| c) Methods and Allied Products Institute | d) None of the above |
- (vii) Express the categories of financial institutions
- | | |
|---------|----------|
| a) Two | b) Three |
| c) Four | d) More |
- (viii) Define about each project
- | | |
|------------|-------------|
| a) Unique | b) Similiar |
| c) Related | d) Alike |

- (ix) Express the scope of the work is defined in which phase of the project management.
 - a) Initiating
 - b) Planning
 - c) Executing
 - d) Closing
- (x) Tell about project that needs
 - a) Team work
 - b) Single person
 - c) Team work not required
 - d) None of these
- (xi) State about project management is a venture for managing projects
 - a) Dimensional
 - b) Organized
 - c) Unorganized
 - d) Clustered
- (xii) State a proposal is developed after idea with
 - a) Method
 - b) Study
 - c) system
 - d) None of these
- (xiii) State about the project is deliverable
 - a) Execution Phase
 - b) Termination Phase
 - c) Planning phase
 - d) None of phases
- (xiv) Define the background of promoters are associated in
 - a) Technical risk
 - b) Economic Benefits
 - c) Management Aspects
 - d) None of these
- (xv) Tell about the lunch meeting which is organized by
 - a) Senior management
 - b) Project Manager
 - c) Project Team
 - d) All of these

Group-B

(Short Answer Type Questions)

3 x 5=15

- 2. Define about the project goal (3)
- 3. Explain about role of a project manager. (3)
- 4. State about HRD-People system. (3)
- 5. Evaluate about percentage progress technique. (3)
- 6. Illustrate about key uncertain variables. (3)

OR

- Explain about capital cost. (3)

Group-C

(Long Answer Type Questions)

5 x 6=30

- 7. Describe about Conceptualization Phase. (5)
- 8. Explain about project planning group. (5)
- 9. Discuss about project store. (5)
- 10. Explain about project cost. (5)
- 11. Compare about comparative return analysis and defined return analysis. (5)
- 12. Explain about managing project resources flow. (5)

OR

- Analyze initial examination and planning and Field Inspection for estimation. (5)
