



## **BRAINWARE UNIVERSITY**

## Term End Examination 2023 Programme – B.Tech.(CSE)-2019/B.Tech.(CSE)-2020 Course Name – Project Management Course Code - OEC-601B ( Semester VI )

LIBRARY
Brainware University
Barasat, Kolkata -700125

Full Marks: 60

Time: 2:30 Hours

[The figure in the margin indicates full marks. Candidates are required to give their answers in their own words as far as practicable.]

## Group-A

(Multiple Choice Type Question)

1 x 15=15

- Choose the correct alternative from the following:
- (i) Predict about which of the following is the most important element of Project Management Plan that is useful in HR Planning process:
  - a) Risk Management activities

b) Quality Assurance activities

c) Activity Resource requirements

- d) Budget Control activities
- (ii) Predict about CVP which is stands for
  - a) cost volume profit

b) common voice profit d) none of the above

- c) common vocational profit
- (iii) Predict about AI which is stands for
  - a) Autonomous Institutions

b) Artificial Intelligence

c) Auto intelligence

- d) None of the above
- (iv) Predict about many projects encounter problems due to due to
  - a) improper communication

b) assumptions

c) dynamic communication

- d) none of the above
- (v) List out about apex financial institutions is
  - a) IDBI

b) ICICI

c) IFCI

d) UTI

- (vi) Express about SFC which stands for
  - a) State Financial Corporations

b) State Financial consortium

c) State Financial company

- d) None of the above
- (vii) Express about process success which is dependent on support from parent organizations
  - a) senior management

b) middle management

c) project management

d) lower management

- (viii) Tell about a project consumes
  - a) Sources

b) Resources

c) No Resources

d) None of the above

- (ix) Tell about project that is always
  - a) Customer specific

b) Human centric d) None of these

- c) Animal centric
- (x) List the activities of a Project are

a) Diverse areasc) Two way

- b) Onewayd) None of araes
- (xi) State about one of major dimensions of the project performance is
  - a) Time

b) Task

c) Area

- d) None
- (xii) State the phase of a project life cycle
  - a) Conceptualization Phase

b) Planning Phase

	=:xecution Phase	d) All of these	
	escribe In planning Phase, the project structure is planned based on		
	a) Project information	b) System information	
	c) Collection of data	d) None of these	
	xiv) Define the selection of appropriate technology is in		
	a) Project Formulation	b) Project Report	
	c) Report	d) All of these	
	(xv) An opportunitystudy identifies		
	a) Planning	b) Investment opportunities	
	c) Execution	d) All of these	
		Group-B	3 x 5=15
	VCIADO. (SI	nort Answer Type Questions)	3.73
	(SICARY EURINES		(3)
7 1	2. Describe about the project with example		(3)
	3. Write about the necessity for project planni	ng.	(3)
	<ol><li>Define about expert system.</li></ol>		(3)
	<ol><li>Define about project store.</li></ol>		(3)
	<ol><li>Analyze the role of a project auditor.</li></ol>		1-7
	OR		(3)
-	Explain about project audit.		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
Barasavi			
8	Group-C		5 x 6=30
0	(Long Answer Type Questions)		
	7 Before leave and a leaf of the second	10 m	(5)
	7. Define about command style of decision making.  8. Explain about need of group decision making.		(5)
			(5)
		Demonstrate characteristics of group.  Explain about components of operating costs.	
	11. Illustrate about market survey.	313.	. (5) (5)
	12. Explain about appraisal process.		(5)
		OR	s= •)
	Explain about loan syndication		(5)