



BRAINWARE UNIVERSITY

Term End Examination 2023
Programme – B.Tech.(CSE)-2019/B.Tech.(CSE)-2020
Course Name – Project Management
Course Code - OEC-601B
(Semester VI)

LIBRARY
Brainware University
Barasat, Kolkata -700125

Full Marks : 60

Time : 2:30 Hours

[The figure in the margin indicates full marks. Candidates are required to give their answers in their own words as far as practicable.]

Group-A

(Multiple Choice Type Question)

1 x 15=15

1. Choose the correct alternative from the following :

- (i) Prepare that which from the following is NOT a tangible element?
- | | |
|--------------------|-----------------------|
| a) Fixtures | b) Trademarks |
| c) Monetary assets | d) Stockholder equity |
- (ii) Predict the strategy used to correct resource over-allocations by balancing demand for resources and the available supply is known as
- | | |
|------------------------|------------------------|
| a) resource assignment | b) resource leveling |
| c) resource splitting | d) resource scheduling |
- (iii) Predict about which of the following types of organizational Charts can be BEST used to track project costs :
- | | |
|---|---------------------------------------|
| a) Hierarchical-type Organizational Chart | b) Organizational Breakdown Structure |
| c) Resource Breakdown Structure | d) Responsibility Assignment Matrix |
- (iv) Predict about which of these is not one of the constraints of a project.
- | | |
|----------|--------------|
| a) Scope | b) Resources |
| c) Team | d) Budget |
- (v) Predict about BEP which stands for
- | | |
|-----------------------------|--------------------------|
| a) break even point | b) break essential point |
| c) business essential point | d) None of the above |
- (vi) Prepare MAPI which stands for
- | | |
|--|---|
| a) Machinery and Allied Products Institute | b) Mechanical and Allied Products Institute |
| c) Methods and Allied Products Institute | d) None of the above |
- (vii) Express the categories of financial institutions
- | | |
|---------|----------|
| a) Two | b) Three |
| c) Four | d) More |
- (viii) Define about each project
- | | |
|------------|-------------|
| a) Unique | b) Similiar |
| c) Related | d) Alike |

- (ix) Express the scope of the work is defined in which phase of the project management.
 a) Initiating b) Planning
 c) Executing d) Closing
- (x) Tell about project that needs
 a) Team work b) Single person
 c) Team work not required d) None of these
- (xi) State about project management is a venture for managing projects
 a) Dimensional b) Organized
 c) Unorganized d) Clustered
- (xii) State a proposal is developed after idea with
 a) Method b) Study
 c) system d) None of these
- (xiii) State about the project is deliverable
 a) Execution Phase b) Termination Phase
 c) Planning phase d) None of phases
- (xiv) Define the background of promoters are associated in
 a) Technical risk b) Economic Benefits
 c) Management Aspects d) None of these
- (xv) Tell about the lunch meeting which is organized by
 a) Senior management b) Project Manager
 c) Project Team d) All of these

Group-B
(Short Answer Type Questions)

3 x 5=15

2. Define about the project goal (3)
 3. Explain about role of a project manager. (3)
 4. State about HRD-People system. (3)
 5. Evaluate about percentage progress technique. (3)
 6. Illustrate about key uncertain variables. (3)

OR

Explain about capital cost.

(3)

Group-C
(Long Answer Type Questions)

5 x 6=30

7. Describe about Conceptualization Phase. (5)
 8. Explain about project planning group. (5)
 9. Discuss about project store. (5)
 10. Explain about project cost. (5)
 11. Compare about comparative return analysis and defined return analysis. (5)
 12. Explain about managing project resources flow. (5)

OR

Analyze initial examination and planning and Field Inspection for estimation.

(5)